

**GOVERNMENT OF TELANGANA**  
**ABSTRACT**

NABARD RIDF XXI – Karimnagar region –Construction of High Level Bridge cum Check dam on road from Jillella to Mustabad at Km 8/2 of Siricilla (M) of Rajanna Siricilla District – According post facto Extension of Agreement Time up to 31.03.2018 without penalty – Orders - Issued.

-----

**PANCHAYAT RAJ AND RURAL DEVELOPMENT (PROGS.II) DEPARTMENT**  
G.O.Rt.No. 355

Dated: 02-06-2018

**Read the following:-**

1. G.O.Rt.No.718, PR&RD(Prog.II) Dept, dated.04.12.2015.
2. G.O.Rt.No.285, PR&RD(Prog.II) Dept, dated.12.04.2016.
3. From the CE, PR, Hyd, Lr.No.AEE/DEE-II/NB RIDF XXI/  
Siricilla(M)/2018, dt.23.01.2018

\*\*\*\*\*

**ORDER:**

In the circumstances reported by the Chief Engineer, Panchayat Raj, NABARD, Hyderabad in his letter 3<sup>rd</sup> read above, Government after careful examination of the proposal, hereby accord post facto EOAT upto 31.03.2018 without imposing penalty to complete the work "Construction of High Level Bridge cum Check dam on road from Jillella to Mustabad at Km 8/2 of Siricilla (M) of Rajanna Siricilla District" as the delay not attributed to the contractor due to the modified Design.

2. The Chief Engineer, Panchayat Raj, Hyderabad shall take necessary action accordingly.

**(BY ORDER AND IN THE NAME OF THE GOVERNOR OF TELANGANA)**

**VIKAS RAJ**  
**PRINCIPAL SECRETARY TO GOVERNMENT (FAC)**

**To**

The Chief Engineer, Panchayat Raj, NABARD, Hyderabad.

Copy to:

The PS to M(PR&RD)

The Superintendent Engineer, PR, Suryapet

SF/SC

**//FORWARDED::BY ORDER//**

**SECTION OFFICER**